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INTERIM CHANGE: See Policy Memo 19-C-11.

SUBPART 5343.1 — GENERAL

5343.102 Policy

(a) For SMC, when the contract is a space program contract (see AFFARS 5302), contracting
officers shall not execute contract modifications resulting from an engineering change proposal
with a contractor listed on the Contractor Responsibility Watch List (CRWL) without obtaining
approval (see AFFARS MP5309.190).

https://acquisition.gov/printpdf/19534#_Toc38365515
https://acquisition.gov/printpdf/19534#_Toc38365516
https://acquisition.gov/printpdf/19534#_Toc38365517
https://acquisition.gov/printpdf/19534#_Toc38365518
https://acquisition.gov/printpdf/19534#_Toc38365519
https://acquisition.gov/printpdf/19534#_Toc38365520
https://acquisition.gov/printpdf/19534#_Toc38365521
https://acquisition.gov/printpdf/19534#_Toc38365522
https://cs2.eis.af.mil/sites/10059/afcc/knowledge_center/Documents/Contracting_Memos/Policy/19-C-11.pdf
https://acquisition.gov/affars/definitions-words-and-terms
https://insidesmc.losangeles.af.mil/sites/pk/div/pkc/internal/CRWL/default.aspx
https://insidesmc.losangeles.af.mil/sites/pk/div/pkc/internal/CRWL/default.aspx
https://insidesmc.losangeles.af.mil/sites/pk/div/pkc/internal/CRWL/default.aspx
https://acquisition.gov/affars/air-force-space-contractor-responsibility-watch-list-crwl


5343.102-90 Contract Scope Considerations

Contracting officers shall assess scope when modifying contracts. Proposed modifications generally
constitute new work when, a) an individual modification or the cumulative effect from previous
modifications result in changes that were not fairly and reasonably within the contemplation of the
parties when the contract was awarded; or b) when proposed changes are not within the terms of the
original contract award. New work requires competition unless one of the seven exceptions to
competition found in FAR 6.302 applies.

See SMC PGI 5343.102-90.

See AF PGI 5343.103-90.

SUBPART 5343.2 — CHANGE ORDERS

5343.204-70-1 Scope

(b) When complying with the requirements described in DFARS 243.204-70-1, SCOs must
provide a courtesy copy to SAF/AQC. Maintain proof of submission in the contract file.

5343.204-70-3 Definitization Schedule

(a) Contracting officers must document the contract file with the justification for the delay and
revised definitization milestone schedule.

5343.204-70-5 Exceptions

INTERIM CHANGE: See Policy Memo 19-C-11.

(c) The authority to grant waivers to the limitations set out in DFARS 243.204-70-2,
243.204-70-3, and 243.204-70-4 pursuant to DFARS 243.204-70-5 is wholly retained by the
DAS(C) or ADAS(C). Requests for waivers of these limitations must be submitted through the SCO
to SAF/AQC with appropriate justification for consideration.

5343.204-70-7 Plans and Reports

To comply with the Consolidated UCA Management Plan and Semi-annual Consolidated UCA
Management Report requirements described in DFARS 243.204-70-7, SCOs are required to ensure
unpriced change orders with an estimated value exceeding $5 million are input/updated in the UCA
Reporting tool on a semi-annual basis no later than April 10th and October 10th of each year. Special
access program offices will provide the information directly to the DAS(C)/ADAS(C), as appropriate.
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https://acquisition.gov/affars/contract-modifications-0
https://acquisition.gov/affars/contract-modifications-0
mailto:SAF.AQ.SAF-AQC.Workflow@us.af.mil
https://cs2.eis.af.mil/sites/10059/afcc/knowledge_center/Documents/Contracting_Memos/Policy/19-C-11.pdf
mailto:SAF.AQ.SAF-AQC.Workflow@us.af.mil
https://www.afcontracting.hq.af.mil/enterprise_metrics/index.cfm
https://www.afcontracting.hq.af.mil/enterprise_metrics/index.cfm

